

IT Project List for July 2026 – June 2028

as of 7/16/26

Student Serving	Source of Request	TMP Goals	EMP Goals	Status	Start	Scale
AV Refresh Phase 3 & 4, Special Projects	Academic Affairs	4	2,5	Finalization	FY25-26	Medium
Teaching College Phase 2	Academic Affairs	3	1,3,5	Development	FY25-26	Medium
VPN Access for Counseling	Student Affairs	4	1,5	Development	FY25-26	Small
CCCI Imagine Ethos integration	Student Affairs/IT	4	1,5	Initiation	FY26-27	Medium
Class Evaluation Tool	Academic Affairs	2	2,5	Initiation	FY26-27	Small
ConnexEd/Colleague Integration	Student Affairs	4	2,5	Initiation	FY26-27	Small
Degree Audit Improvements	Strategic Initiative	4	2,5	Initiation	FY26-27	Medium
Priority Registration Improvements	Strategic Initiative	4	2,5	Initiation	FY26-27	Large
Transcript Analysis Tool Implementation	Strategic Initiative	4	2,5	Initiation	FY26-27	Medium
Nursing Simulation	Academic Affairs	2	4,5	Initiation	FY27-28	Large

New Services	Source of Request	TMP Goals	EMP Goals	Status	Start	Scale
Vision Resource Center Integration	HR	1	4	Finalization	FY25-26	Small
Asset Management	Strategic Initiative	1	4	Development	FY25-26	Large
Element 451 Implementation (CRM)	Strategic Initiative	2,4,5	1,5	Development	FY25-26	Medium
Ethos Integrations	IT	1,3,4	4,5	Development	FY25-26	Large
Financial Statements Module	Administrative Services	1	4	Initiation	FY26-27	Large
Follett ACCESS Pilot	Administrative Services	1	2	Initiation	FY26-27	Large
Position Control	HR/Administrative Services	1	4	Initiation	FY26-27	Large

Cybersecurity	Source of Request	TMP Goals	EMP Goals	Status	Start	Scale
Monitoring and Security Tools	IT	7	4	Finalization	FY26-27	Large
Network Improvements and Upgrades	IT	7	4	Development	FY26-27	Large

IT Infrastructure	Source of Request	TMP Goals	EMP Goals	Status	Start	Scale
IT Communications	IT	2	4	Finalization	FY25-26	Small
Right sizing of Server Environment	IT	1	4	Implementation	FY25-26	Large
Business Process Improvements	IT	1	4	Development	FY25-26	Large
Campus Security Upgrades/ New Cameras	Campus Security	1	4	Development	FY25-26	Medium
Identity Management Improvements	HR/IT	4	4	Development	FY25-26	Large
Lifecycle Management	Strategic Initiative	1	4,5	Development	FY25-26	Large
New Virtualization Infrastructure	IT	1	4	Development	FY25-26	Large
2nd Backup Appliance (1700 HVAC)	IT	1	4	Development	FY25-26	Medium
Telcom/Phone System/ISP Assessment	IT	1	4	Development	FY25-26	Medium

Note: Cost variances, funding availability, resource availability and/or technical issues may affect the projected start date and end date of projects.

Status:	Finalization	<75%
	Implementation	51%-75%
	Development	26%-50%
	Initiation	>25%

Scale:	Small	< 6 months
	Medium	6 months to 1 year
	Large	>1 year



IT Project List for July 2026 – June 2028

Project Descriptions

Academic & Student Services

- **AV Refresh Phase 3 & 4, Special Projects** – Upgrades classroom audio-visual equipment to support hybrid, and in-person instruction.
- **CCCI Imagine Ethos Integration** – Connects the CCC Imagine platform with Colleague to streamline data sharing and reduce manual entry.
- **Class Evaluation Tool** – Implements a new digital tool for collecting and analyzing student course evaluations.
- **ConnexEd/Colleague Integration** – Links the ConnexEd platform with Colleague to improve data flow between systems supporting student services.
- **Degree Audit Improvements** – Enhances the degree audit system to give students clearer, more accurate progress toward graduation.
- **Nursing Simulation** – Deploys simulation technology to enhance hands-on training in the nursing program.
- **Priority Registration Improvements** – Refines the priority registration process to ensure eligible students can register for classes more efficiently.
- **Teaching College Phase 2** – Continues the second phase of the Teaching College initiative to expand the course offerings.
- **Transcript Analysis Tool Implementation** – Introduces a new tool to automate and improve the accuracy of transcript evaluation for transfer and articulation purposes.
- **VPN Access for Counseling** – Provides secure remote access so counseling staff can support students from off-campus locations.

Systems & Integrations

- **Asset Management** – Implements a system to better track and manage college-owned technology and equipment.
- **Element 451 Implementation (CRM)** – Rolls out a new customer relationship management platform to strengthen student recruitment and engagement.
- **Ethos Integrations** – Expands data integrations through the Ethos platform to improve connectivity across administrative systems.
- **Financial Statements Module** – Adds a new module to streamline the generation and management of financial statements.
- **Follett ACCESS Pilot** – Pilots the Follett ACCESS program to explore more affordable and efficient course materials access for students.
- **Position Control** – Implements a system to improve tracking and management of staffing positions across the college.
- **Vision Resource Center Integration** – Integrates the Vision Resource Center system to support campus training.

IT Project List for July 2026 – June 2028

Project Descriptions

Cyber Security

- **Monitoring and Security Tools** – Deploys new tools to strengthen the college's ability to monitor and protect its technology systems.
- **Network Improvements and Upgrades** – Upgrades campus network infrastructure to improve speed, reliability, and capacity.

Infrastructure & Security

- **Business Process Improvements** – Reviews and streamlines internal IT processes to improve efficiency and service delivery.
- **Campus Security Upgrades/New Cameras** – Expands and modernizes campus security camera systems to enhance safety.
- **Identity Management Improvements** – Enhances systems that manage user accounts and access to improve security and convenience.
- **IT Communications** – Improves how the IT department shares updates, outages, and resources with the campus community.
- **Lifecycle Management** – Establishes a structured approach to replacing and maintaining technology equipment over time.
- **New Virtualization Infrastructure** – Deploys updated virtualization technology to increase system reliability and flexibility.
- **Right Sizing of Server Environment** – Optimizes the college's server environment to improve performance and reduce unnecessary costs.
- **2nd Backup Appliance (1700 HVAC)** – Adds a second backup appliance at the 1700 building to strengthen data protection and disaster recovery.
- **Telcom/Phone System/ISP Assessment** – Evaluates current phone and internet service systems to identify opportunities for improved reliability and cost savings.